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Contractor Environmental Restoration EP-S2-1S-02 TO# 047 I Date Ju131,2017 to Aug 3,2017

EPA Region 2 I Site ID I A20S Shift 0630 to 1700

Site Name Raritan Bay Slag Old Bridge NJ

OSC Confortini

ResponseManager Charlie Keegan

Monitors Weston Solutions Work Order # I 029

Personnel Authorized
Qty Description Hrs/wk Qty Description

000 Industrial Hygenist/Safety (Off-site) 000

001 Field ClerkITypist (~ 040

001 T&D Coord. (Off-site) 010

001 Response Manager 040

001 Foreman 040

003 Equipment Operator 040

001 Cleanup Technician 040

See Special Comments Below

Equipment and Expendable Materials Authorized
Description Oty Description Qty

excavator (with thumb/straight edge) Size TBD 001 1O,OOO~allon frat tank for staging _~rea 001
30 ton off-road dump truck 001 21.(lo.Qgallon frac tank 002
Water Truck (2,000-gal) 001 Fuel delivery service (w/ an on-site double-walled tank 001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch 002 On-Site Truck Scale 000
Front end loader 001 Portable Restroom(s) 004
Wash Stations 002 PPE-tyvek, booties 001
Command Post (trailers, electrical service) 001 Portable screening unit (grizzly type) 001
Fill Material (common fill) 000 Trash Service (2-2.5 cy w/weekly service) 001
Site Security (see description below) 001 Silt Fence (100') 010
Bulk Water delivery (gallons)-as needed 001 2-inch trash pump w/1 00' of discharge hose 001
Passenger Car 001 3-inch trash pump w/4S0' of discharge hose 000

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

-No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
-Actual billable hours to the project for the week will be based on off-site hours reports.
-See page below for addition equipment and expendables authorized.
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Contractor Environmental Restoration EP-S2-1S-02 TO# 047 I Date Jul31,2017 to Aug 3,2017

EPA Region 2 I Site 10 I A20S Shift 0630 to 1700

Site Name Raritan Bay Slag Old Bridge NJ

OSC Confortini

Response Manager Charlie Keegan

Monitors Weston Solutions Work Order #
I
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Description of Work to be Performed

ERRadios: 8 units
Site Support Supplies: re-inforced poly sheeting (40xl 00') -8 rolls, sand bags (1OOct).

General and Administrative Items:
-Site hours are Monday through Thursday.

Operational Items:
1) Continue excavation, segregation and stockpiling of waste from AOC-H/E.
2) Anticipated supplies/materials/services must be approved by the OSC prior to delivery.
3) Prepare project cost tracking documents per the contract.
4) Security services will be Monday through Thursday (1700-0530), Thursday 1700 to Monday OS30hrs.
5) Work Schedule: Monday through Thursday.
6) ERto install stone base for staging area frac tank. To be completed by COB 7/31/2017.
7) ERto provide cost documentation for on-site equipment fueling, ice service and water cooler rental service by COB 7/31/2017.
8) ERto provide emergency call down list for Site personnel by 7/31/2017.
9) ERto provide bid analysis worksheet for vibratory screening unit upon receipt.
10) ERto provide a rental schedule for all on-site equipment.
11) ERto evaluate the possibility to begin T&D of soil and slag waste stream on 8/02/2017. All trucks will be weighed at a local certified
scale.

I certify that the abo e work is ordered and authorized in the
performance of th above cited Task Order.

Printed Nam
Andrew L. C
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I certify that the above work i ordered and authorize
performance ofthe above lted Task Order.
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